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WBS 1.6 Lineltem - Target Systems

Installed pipe chase shielding above the monolith.

The design drawings, specification and calculations for the neutron beam line vessal inserts
wereissued for fabrication.

Target Systems' personnel met with representatives from PTS, Inc. to review the
requirements for installation of the Target Protection System conduit in the RTBT Service
building.

Received final data package for Core Vessel and External Shielding contract.

The RFP for Coating the Outer Reflector Plug beam tubes has been released. Proposals are
due back in September.

During the 48 h test run of the mercury pump, bearing temperatures reached approximately
94°C. Although thisis less than the maximum rated service temperature for the bearing and
bearing grease, lower temperatures are desirable. Consequently the pump manufacturer is
working with the bearing supplier to see if adifferent greasing procedure would result in
lower temperatures.

WBS 1.7 Lineltem, Instrument Systems

Technical evaluation has been completed for the vendor bids for the liquids reflectometer
sample-stage. We anticipate a contract award on this procurement in the near future.

DOE MIE
Prepared detector comparison for SNAP, SCD, MANDI on resolution, count rate, and
counting characteristics important for elastic scattering.
Researched a detector option for the Single Crystal Instrument based on position sensitive
photomultiplier tubes.

Other IDTs

A Letter of Intent for the TOF-USANS instrument has been prepared and is undergoing
final revisions.



